

**TOWN OF
APPLE VALLEY, CALIFORNIA**

AGENDA MATTER

Subject Item:

CHANGE ORDER FOR AUDIO VISUAL, SECURITY DATA AND PHONE LINES

Summary Statement:

In December 2009, the Town Council awarded contracts for the Apple Valley Animal Shelter. The final audio Visual and Security programs were not designed at that time and left as a design build component, to be installed after the Electrical contract had been let. This allowed Town staff to coordinate the locations of security access locations, monitoring cameras and final phone and data needs. This also will provide a base location for the phone and data systems in the new Public Works Facility. The final change order cost for the above improvements is \$141,368.09.

This amount has been budgeted from account # 4020-4710-9264

Recommended Action:

Approve Change Order to RDM Electrical Contractors in an amount not to exceed \$141,368.09.

Proposed by: Claude Stewart, Building Official Item Number _____

T. M. Approval: _____ Budgeted Item Yes No N/A