

**TOWN OF
APPLE VALLEY, CALIFORNIA**

AGENDA MATTER

Subject Item:

CHANGE ORDER FOR AUDIO VISUAL, SECURITY DATA AND PHONE LINES

Summary Statement:

In January 2009 council awarded contracts for the Town Hall Expansion the final data drops and security and additional audio/visual was not designed at that time and left as a design build after the Electrical contract had been let. This allowed the Town staff to coordinate the locations of security access locations monitoring cameras and final phone and data needs. The cost of this change order is \$218,304.36.

This has been budgeted from account # 4110-1200-9570

Recommended Action:

Approve Change Orders to RDM Electrical Contractors for an amount not to exceed \$218,304.36.

Proposed by: Claude Stewart, Building Official **Item Number** _____

T. M. Approval: _____ **Budgeted Item** Yes No N/A