
MILESTONE SCHEDULE
Environmental, Engineering and Bid Document Tasks

for
Yucca Loma Rd/Yates Rd/Green Tree Blvd Transportation Improvement Project
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Notice to Proceed

Preliminary Engineering

Environmental Document
NEPA Review and Approval of Final ED 

CEQA Certification/Project Approval by Town Council (12/14/10)

Filing of Notice of Determination (12/15/10)

NEPA Finding of No Significant Impact (1/11/11)

Permitting

Fee Takes and Permanent Easements
Offers, Independent Appraisals, and Negotiations

Wildlife Conservation Board/CDFG Parcels

Execute Acquisition Documents

Permits to Enter to Construct Soundwalls
Neighborhood Meetings 

Obtain Permits to Enter

Bid Package 1:  Clearing and Tree Removal - Mojave River
Clearing and Tree Removal Completed 2/28/11

Bid Package 2:  Yucca Loma Bridge Over Mojave River
Final Design

Award Contract and Start of Construction (18 mos.)

Bid Package 3:  Yucca Loma Road
Final Coordination and Design of Soundwalls

Final Roadway Design

Award Contract and Start of Construction (18 mos.)

Bid Package 4:  Yates Road
TBD

Bid Package 5:  Green Tree Blvd
TBD
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